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DEPARTMENT OF THE ARMY
3BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING Ill

COMMERCE CITY, co 80022-1748

December 30, 2002

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)

(November 2002) shows an enforceable milestone date of January 9, 2003, for the delivery of the

Draft Design Scope of Work (DDSOW) for the Shell Disposal Trenches Remediation - Cover

Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,

the Remediation Venture Office is requesting the milestone date be extended to March 10, 2003.

The request is due to a variety of circumstances that include both resource and funding

availability. Funding was not made available to the Rocky Mountain Arsenal early enough to

allow for a timely Task Order award to the Program Management Contractor (originally

scheduled for November 19, 2002 - awarded December 18, 2002). Additionally, this design was

originally scheduled based on planned resource availability. The actual execution of this remedy

is not planned until Fiscal Year 2007; therefore, this delay will not impact the current schedule

for remedy implementation.

A new design schedule will be included in the DDSOW package and will reestablish an

enforceable milestone date for the Draft Final (95 Percent) Design Package.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-

RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Connmerce City, Colorado 80037.
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e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-DlDocument Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RNW-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension on the Draft Design Scope of Work for the Shell Disposal Trenches

Remediation - Cover Project

1. Currently the Remediation Design and Implementation Schedule (RLDIS) (November 2002)

shows an enforceable milestone date of January 9, 2003, for the delivery of the Draft Design

Scope of Work (DDSOW) for the Shell Disposal Trenches Remediation - Cover Project. In
accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting the milestone date be extended to 10 March 2003. The

request is due to a variety of circumstances that include both resource and funding availability.

Funding was not made available to the Rocky Mountain Arsenal early enough to allow for a

timely Task Order award to the Program Management Contractor (originally scheduled for

19 November 2002 - awarded 18 December 2002). Additionally, this design was originally

scheduled based on planned resource availability. The actual execution of this remedy is not

planned until Fiscal Year 2007; therefore, this delay will not impact the current schedule for
remedy implementation.

2. A new design schedule will be included in the DDSOW package and will reestablish an

enforceable milestone date for the Draft Final (95 Percent) Design Package.

3. The point of contact on this matter is Mr. James L. Green at 303-289-0412.

BRUCE M. HUENFELD
RMA Committee Coordinator
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00030058 10030 -2



DEPARTMENT OF THE ARMY
B3ASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

December 30, 2002

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and implementation Schedule (RDIS)

(November 2002) shows an enforceable milestone date of January 9, 2003, for the delivery of the

Draft Design Scope of Work (DDSOW) for the Complex (Army) Trenches Remediation - Cover

Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,

the Remediation Venture Office is requesting the milestone date be extended to March 10, 2003.

The request is due to a variety of circumstances that include both resource and finding

availability. Funding was not made available to the Rocky Mountain Arsenal early enough to

allow for a timely Task Order award to the Program Management Contractor (originally

scheduled for November 19, 2002 - awarded December 18, 2002). Additionally, this design was

originally scheduled based on planned resource availability. The actual execution of this remedy

is not planned until Fiscal Year 2007; therefore, this delay will not impact the current schedule

for remedy implementation.

A new design schedule will be included in the DDSOW package and will reestablish an

enforceable milestone date for the Draft Final (95 Percent) Design Package.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-

RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.
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e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488,

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Documnent Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

tHuenefeld
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUJBJECT: Extension for the Draft Design Scope of Work for the Complex (Army) Trenches

Remediation - Cover Project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (November 2002)

shows an enforceable milestone date of 9 January 2003, for the delivery of the Draft Design

Scope of Work (DDSOW) for the Complex (Army) Trenches Remediation - Cover Project. In

accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting the milestone date be extended to 10 March 2003. The

request is due to a variety of circumstances that include both resource and funding availability.

Funding was not made available to the Rocky Mountain Arsenal early enough to allow for a

timely Task Order award to the Program Management Contractor (originally scheduled for

19 November 2002 - awarded 18 December 2002). Additionally, this design was originally

scheduled based on planned resource availability. The actual execution of this remedy is not

planned until Fiscal Year 2007; therefore, this delay will not impact the current schedule for

remedy implementation.

2. A new design schedule will be included in the DDSOW package and will reestablish an

enforceable milestone date for the Draft Final (95 Percent) Design Package.

3. The point of contact on this matter is Mr. James L. Green at 303-289-0412.

BRUCE M. HUENEFELD
RMA Committee Coordinator
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DAIM-BO-A-RM-RE
SUBJECT: Extension for the Draft Design Scope of Work for the Complex (Army) Trenches
Remediation - Cover Project

CE:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CJJMajor M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)
Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

December 30, 2002

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(November 2002) shows an enforceable milestone date of January 23, 2003, for the delivery of
the Draft Design Scope of Work (DDSOW) for the redesign of the Hex Pit Soil Remediation
Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting the milestone date be extended to
February 28, 2003. The Extension is required due to the 30-day extension of the public review
of the proposed plan for the Hex Pit Record of Decision (ROD) Amendment. This delay has the
overall effect of delaying the submittal of the Final ROD Amendment until February 21, 2003.
The DDSOW cannot be submitted for the Regulatory Agencies' review prior to the Final ROD
Amendment.

The enforceable milestone date for the 95 Percent Design Package will be reestablished
in the design schedule submitted within the DDSOW.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.
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£ Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tn-County Department Environmental Health Division,
4201 East 72nd Avenue, Conunerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Sincerely,

RUce CM uene Cod
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIA4-BO-A-RM-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kenry Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension on the Draft Design Scope of Work (DDSOW) for the Redesign of the

Hex Pit Soil Remediation Project.

1. Currently the Remediation Design and Implementation Schedule (RDIS) (November 2002)

shows an enforceable milestone date of 23 January 2003, for the delivery of the Draft Design

Scope of Work (DDSOW) for the redesign of the Hex Pit Soil Remediation Project. In

accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting the milestone date be extended to 28 February 2003.

The Extension is required due to the 30-day extension of the public review of the proposed plan

for the Hex Pit Record of Decision (ROD) Amendment. This delay has the overall effect of

delaying the submittal of the Final ROD Amendment until 21 February 2003. The DDSOW

cannot be submitted for the Regulatory Agencies' review prior to the Final ROD Amendment.

2. The enforceable milestone date for the 95 Percent Design Package will be reestablished in the

design schedule submitted within the DDSOW.

3. The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

&UCE M.AUE DELD
RMA Committee Coordinator
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DAIM-BO-A-RM-RE
SU13JECT: Extension on the Draft Design Scope of Work for the Redesign of the Hex Pit Soil
Remediation Project

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)
Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,

Lakewood, Colorado 80215
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
TA-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 8042-14 $
Rocky Mountain Arsenal, (DAIM-BO-A-RM-lf Ter )#Tq*j er)#

Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE,

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111 

COMMERCE CITY, CO 80022-1748

December 30, 2002

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)

(November 2002) shows an enforceable Implementation Finish milestone date of

February 23, 2003, for the North Plants Structure Demolition and Removal Project. In

accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting the milestone date be extended to August 30, 2003.

The extension is required due to the requirement to construct the Vapor Containment System for

decontamination of chemical agent process equipment and the additional scope to remove over

8,000 linear feet of sanitary sewer line.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-

RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203.
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g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DA1M-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James Green at 303-289-0412.

Sincerely,

RAruCe M mitee Coordia
RMIA Commnittee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL

7200 QUEBEC STREET, BUILDING I1i
COMMERCE CITY, CO 80022-1748

DAIM-13O-A-RM-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for the North Plants Structure Demolition and Removal Project

1. Currently the Remediation Design and Implementation Schedule (RDIS)

(November 2002) shows an enforceable Implementation Finish milestone date of

23 February 2003, for the North Plants Structure Demolition and Removal Project. In

accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting the milestone date be extended to 30 August 2003.

The extension is required due to the requirement to construct the Vapor Containment System for

decontamination of chemical agent process equipment and the additional scope to remove over

8,000 linear feet of sanitary sewer line.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

BRUCE M. f{ENEFELD
RMA Committee Coordinator

Printed on a RecycJod Paper
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DAIM-BO-A-RM-RE
SUBJECT: Extension for the North Plants Structure Demolition and Removal Project

CE:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Conmerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022*1748

January 9, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(November 2002) shows an enforceable Finish Milestone date of January 17, 2003 for the Burial

Trenches Soil Remediation Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the
Federal Facility Agreement, the Remediation Venture Office is requesting the milestone date be

extended to March 28, 2003. The extension is required due to the following: larger than
anticipated excavations at ESA-2c, BT29-01, BT29-02 and BT32-1 1; significantly more
munitions than anticipated at BT29-01; the decision to backfill BT20-01 with 1 foot of soil
instead of 6 inches of soil; and the inclusion of the remediation of the ballast munitions stockpile

north of Building Ill into the scope of work.

Copies of this letter were forwarded to:

a. Major M, Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022.

f Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.
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g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, RockyMountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/,Doumnent Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

Bruce M. HuenefelcK
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 9 January 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII, Mail
Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for the Burial Trenches Soil Remediation Project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (November 2002) shows
an enforceable Finish Milestone date of January 17, 2003 for the Burial Trenches Soil Remediation
Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date be extended to March 28, 2003. The
extension is required due to the following: larger than anticipated excavations at ESA-2c, BT29-01,
BT29-02 and BT32-1 1; significantly more munitions than anticipated at BT29-01; the decision to
backfill BT20-01 with I foot of soil instead of 6 inches of soil; and the inclusion of the remediation
of the ballast munitions stockpile north of Building 111 into the scope of work.

2. The point of contact on this matter is Mr. James L. Green at 303-289-0412.

BRUCE M. HUENEFf LD
RMA Committee Coordinator

CE:

Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111I

COMMERCE CITY, CO 80022-1748

January 9, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1•30

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (November 2002)
shows an enforceable Implementation Finish milestone date of January 13, 2003 for the Basin F
and Basin F Exterior Soil Remediation Project - Part I. In accordance with Paragraph 26.8-
26.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture Office is requesting
the milestone date be extended to April 1 1, 2003. The extension is required due to the
significant amount of Contingent Soil Volume excavated, delaying the completion of remaining
field activities.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 91 01 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.
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h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

Sincerely,

Bruce M. Huenefel
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
-1 e eBASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111 

COMMERCE CITY, CO 80022.1748

DAIM-BO-A-RM-RE 9 January 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for Basin F and Basin F Exterior Soil Remediation Project - Part I

1. Currently the Remediation Design and Implementation Schedule (November 2002) shows an
enforceable Implementation Finish milestone date of January 13, 2003 for the Basin F and Basin
F Exterior Soil Remediation Project - Part I. In accordance with Paragraph 26.8-26.18 and
34.22 of the Federal Facility Agreement, the Remediation Venture Office is requesting the
milestone date be extended to April 11, 2003. The extension is required due to the significant
amount of Contingent Soil Volume excavated, delaying the completion of remaining field
activities.

2. The point of contact on this matter is Ms. Lord Harper at 303-289-0411.

BRUCE M.HUENELD
RMA Committee Coordinator

CE:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)
Pacific Western Technologies, Ltd. (Mr. James Bush), 605 Parfet Street, Suite 200,

Lakewood, Colorado 80215
Shell Oil Company, (Mr. Roger B, Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748

Printed ane Recyclod Paper III IIIIIIIIIIIHII
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREEt BUILDING 111

COMMERCE CITY, CO 80022-1748

February 20, 2003

Remedy Execution

Ms, Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (November 2002)

shows an enforceable Finish Milestone date of May 6, 2003 for the North Plants Soils

Remediation Project Draft Design Scope of Work (USOW). In accordance with Paragraph 26.8-

26.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture Office requests the

milestone date be extended to October 15, 2003 with the understanding that the potential

Explanation of Significant Difference could be issued in lieu of the Draft DSOW.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-

RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O, Box 538,

Commerce City, Colorado 80037 (w/encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022 (w/o encl).

f Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203 (w/encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748 (w/encl).
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h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748 (wlencl).

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

RMAce M m Huene Cld
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111 I

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 20 February 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for the North Plants Soils Remediation Project Draft Design Scope of

Work (DSOW)

i. Currently the Remediation Design and Implementation Schedule (November 2002) shows an

enforceable Finish Milestone date of 6 May 2003 for the North Plants Soils Remediation Project

Draft DSOW. In accordance with Paragraph 26.8-26.18 and 34.22 of the Federal Facility

Agreement, the Remediation Venture Office requests the milestone date be extended to

15 October 2003 with the understanding that the potential Explanation of Significant Difference

could be issued in lieu of the Draft DSOW.

2. The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Encl BRUCE M. HUE&FELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748 (wo/encl)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,

Lakewood, Colorado 80215 (w/encl)

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037 (wo/encl)

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022 (wo/encl)

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203 (wo/encl)
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748 (wo/encl)

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (wo/encl)

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748 (wo/encl)
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING Ill

COMMERCE CITY, CO 80022-1748

February 25, 2003

Remedy Execution

Ms. Susan Chaki
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Chaki:

The following provides a revised design schedule for the Basin F/Basin F Exterior Soil
Remediation Project - Part 2. The revised schedule is proposed to allow information from the
Resource Conservation and Recovery Act (RCRA)-Equivalent Test Covers Geotechnical
Evaluation to be incorporated into the 60 Percent Design Package.

Under the geotechnical evaluation task, sampling of the test covers, geotechnical testing,
and computer modeling to evaluate performance of borrow area soils were completed in
January 2003. Results of the task were presented to the Regulatory Agencies on
January 22, 2003; however, a final cover soil acceptance zone has not yet been finalized. In
accordance with Paragraphs 26.8 - 26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office requests that the 60 Percent Design Package submittal to the
agencies, currently scheduled for March 6, 2003, be deferred until May 22, 2003, at which time
we anticipate the resultant cover soil material and placement specification and Quality
Control/Quality Assurance Plan will be completed. This schedule change would then revise the
95 Percent Design Package submittal from July 3, 2003 to September 25, 2003. The following
are the revised design submittal dates:

60 Percent Design Package submittal to Regulatory Agencies May 22, 2003
95 Percent Design Package submittal to Regulatory Agencies September 25, 2003
100 Percent Design Package submittal to Regulatory Agencies February 26, 2004

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.
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c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022.

f Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tn-County Department Environmental Health Division,

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

Sincerely,

Bruce M. Huenefd
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING III

COMMERCE CITY. CO 80022-1748

D)AJM-BO-A-RM-RE 25 February 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Revised Design Schedule for tlie Basin F/Basin F Exterior Soil Remediation Project
Part 2.

1. The following provides a revised design schedule for the Basin F/Basin F Exterior Soil
Remediation Project - Part 2. The revised schedule is proposed to allow information from the
Resource Conservation and Recovery Act (RCRA)-Equivalent Test Covers Geotechnical
Evaluation to be incorporated into the 60 Percent Design Package.

2. Under the geotechnical evaluation task, sampling of the test covers, geotechnical testing, and
computer modeling to evaluate performance of borrow area soils were completed in
January 2003. Results of the task were presented to the Regulatory Agencies on
22 January 2003; however, a final cover soil acceptance zone has not yet been finalized. In
accordance with Paragraphs 26.8 - 26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office requests that the 60 Percent Design Package submittal to the
agencies, currently scheduled for 6 March 2003, be deferred until 22 May 2003, at whi.ch time
we anticipate the resultant cover soil material and placement specification and Quality
Control/Quality Assurance Plan will be completed. This schedule change would then revise the
95 Percent Design Package submittal from 3 July 2003 to 25 September 2003. The following are
the revised design submittal dates:

60 Percent Design Package submittal to Regulatory Agencies 22 May 2003
95 Percent Design Package submittal to Regulatory Agencies 25 September 2003
100 Percent Design Package submittal to Regulatory Agencies 26 February 2004

3. The point of contact on this matter is Mr. Lou Greer at 303-853-395 1.

BRUCE M. HUE ELD
RMA Committee Coordinator
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DAIM-BO-A-RM-RE
SUBJECT: Revised Design Schedule for the Basin F/Basin F Exterior Soil Remediation Project
- Part 2.

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-Dff/ocunment Tracking Center),
Commerce City, Colorado 80022-1748

2



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 11

COMMERCE CITY, CO 80022-1748

February 27, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

By letter dated December 30, 2002, an enforceable milestone date of

February 28, 2003, was established for the delivery of the Draft Design Scope of Work

(DDSOW) for the redesign of the Hex Pit Soil Remediation Project. In accordance with

Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture

Office is requests the milestone date be extended to March 31, 2003. It is expected that the Final

Record of Decision Amendment will not be approved until early March 2003, and the DDSOW

cannot be submitted for the Regulatory Agencies' review prior to this approval.

The enforceable milestone date for the 95 Percent Design Package will be reestablished

in the design schedule submitted within the DDSOW.

Copies of this letter were for-warded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-B0-A-

RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022.

f Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203.
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g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Sincerely,

Bruce M. HutSefe
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022X1748

DAIM-BO-A-RM-RE 27 February 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension on the Hex Pit Soil Remediation Project

1. By letter dated December 30, 2002, an enforceable milestone date of 28 February 2003, was

established for the delivery of the Draft Design Scope of Work (DDSOW) for the redesign of the

Hex Pit Soil Remediation Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the

Federal Facility Agreement, the Remediation Venture Office is requests the milestone date be

extended to 31 March 2003. It is expected that the Final Record of Decision Amendment will

not be approved until early March 2003, and the DDSOW cannot be submitted for the

Regulatory Agencies' review prior to this approval.

2. The enforceable milestone date for the 95 Percent Design Package will be reestablished in the

design schedule submitted within the DDSOW.

3. The point of contact on this matter is Ms Lorri Harper at 303-289-041 1.

BRUCE M. HUENEtLD
RMA Committee Coordinator
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DAIM-BO-A-RM-RE
SUBJECT: Extension on the Hex Pit Soil Remediation Project

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tn-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DATM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748

2



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

March 4, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

The 95 Percent Design Package (November 26, 2002) for the Section 36 Balance of

Areas Soil Remediation project proposed, an enforceable Implementation Start date of

April 1, 2003. Due to significant issues about cover design raised by the Regulatory Agencies

additional sampling requirements in support of an Explanation of Significant Differences to

delete cover areas, and design package revisions necessary for cover deletion, the 100 Percent

Design Package is forecasted to be delayed approximately two months.

The Implementation Start Date will therefore also be delayed; and an enforceable

milestone date will be established and presented in the 100 Percent Design Package. The new

submittal date for the 100 Percent Design Package is forecasted to be April 10, 2003.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-

RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203.

00030441 10173-1
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g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tn-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact is Mr. James Green at 303-289-0412.

Sincerely,

r ucoe I mituene Cdi
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 4 March 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII, Mail
Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for the Section 36 Balance of Areas Soil Remediation Project

1. The 95 Percent Design Package (26 November 2002) for the Section 36 Balance of Areas Soil
Remediation project proposed, an enforceable Implementation Start date of I April 2003. Due to
significant issues about cover design raised by the Regulatory Agencies additional sampling requirements
in support of an Explanation of Significant Differences to delete cover areas, and design package
revisions necessary for cover deletion, the 1 00 Percent Design Package is forecasted to be delayed
approximately two months.

2. The Implementation Start Date will therefore also be delayed, and an enforceable milestone date will
be established and presented in the 100 Percent Design Package. The new submittal date for the 100
Percent Design Package is forecasted to be 10 April 2003.

3. The point of contact is Mr. James Green at 303-289-0412.

BRUCE M. HU LD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Wr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tn-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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Bt e UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

IL PRO aG 999 18t"STREET - SUITE300
DENVER, CO 80202-2466

Phone 800-2274917
http:/Iwww.epa.goviregion08

Ref: 8EPR-F May 21, 2003

Mr. Bruce Huenefeld
Office of the Program Manager for RMA

ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Final Rocky Mountain Arsenal (RMA) Construction

Completion Report for the Irondale Containment

System, Shut-down for the Irondale Extraction System

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the "Irondale

Containment System, Shut-down for the Irondale Extraction System" Project (Project) Final Construction

Completion Report (CCR). The CCR, in compliance with OSWER Directives 9355.0-4B (Remedial

Design/Remedial Action Handbook) and 9320.2-09A-P (Close Out Procedures for National Priorities

List Sites), documents the remedial action activities which have been accomplished, including:

Operation of the Project to meet Containment System Remediation Goals listed in the

1996 On-Post Record of Decision (ROD);

Operation of the Project until ROD shut-down criteria were achieved;

Quarterly monitoring of the Project production and monitoring wells for 5 years to

demonstrate that contaminants have not reappeared after shut-down;

Certification by the Remediation Venture Office (RVO) that the Project has been

completed in accordance with the goals established in the ROD;

* Colorado Department of Public Health and Environment (CDPHE) concurrence with the

CCR via the enclosed letter.

In addition, continued monitoring will be conducted as part of the RMA-wide Long-Term

Monitoring Plan for Groundwater in support of future 5-Year Reviews. Accordingly, EPA approves the

CCR as submitted and accepts the "Irondale Containment System, Shut-down for the Irondale Extraction

System" Project as complete.

Sincerely,

Terry L. And rson, Director
Federal Facilities Program 00031125 10492- I

Enclosure: CDPHE Concurrence Letter Printed on Recycled Paper



STATE OF COLORADO
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado C D
4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 8024681530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928 __

TDD Line (303) 691-7700 (303) 692-3090 Colorado Deparlment
Located In Glendale, Colorado of Public Realth
http:/Awww.cdphe.state.co.us andEnvironment

April 25, 2003

Mr. Max Dodson
Assistant Regional Administrator
Office of Ecosystem Protection and Remediation
U.S.-EPA Region VIIL-I
999 18" Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Shutdown for the Irondale Extraction System Construction
Completion Report

Dear Mr. Dodson:

My staff has reviewed the Constuction -.Completion Report for 4ae .RckylMouaain ArsenaShutdown
for the Irondale Extraction System Construction Completion Report. This report was evaluated for

compliance with the objectives described in the Record of Decision, as amended by the Remediation
Design and Implementation Schedule, and the shutdown monitoring program for the project. Based
upon this evaluation and our observations while the work was being performed, I am pleased to inform

you of the State's concurrence with the referenced Construction Completion Report.

Sincerely,

Howard Roitman
Director, Hazardous Materials and

Waste Management Division

cc: Bruce Huenefeld, RMA Laura Williams, EPA
Roger Shakely, Shell Ken Conright, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Jack Lipschultz, DOJ Mike Malusis, GeoTrans
Maj. Wes Erickson, DoA Barbara Nabors, HMWMD
Ed LaRock, HMWMID File RMA 11. 5
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE *.._

ROCKY MOUNTAIN ARSENAL

7200 QUEBEC STREET, BUILDING 111 J
COMMERCE CITY, CO 80022-1748

June 17, 2003

Remedy Execution

Ms. Susan Chaki
Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Chaki:

The purpose of this letter is to request a schedule extension for the design of the Shell

Disposal Trenches Remediation - Cover project. The current design schedule (as shown in the

Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies June 27, 2003

60 Percent Design Package submittal to Regulatory Agencies October 22, 2003

95 Percent Design Package submittal to Regulatory Agencies February 17, 2004*

100 Percent Design Package submittal to Regulatory Agencies May 17, 2004

* Denotes Enforceable milestone date.

The strategy for this project's design schedule has been to follow behind the Basin F and

Basin F Exterior - Part 2 Design (RCRA-Equivaleflt Cover Design). This approach will allow

the Shell Disposal Trenches RCRA-Equivalent Cover design to incorporate results of negotiated

design criteria for Rocky Mountain Arsenal RCRA-Equivalent Cover designs. The Basin F and

Basin F Exterior - Part 2 design has experienced difficulties in resolving the design criteria

previously mentioned. Accordinaly, the Remediation Venture Office (RVO) recommends that

the preparation of the Shell Disposal Trenches 60 Percent Design submittal be linked to the

completion of the Regulatory Agencies review and comment period for the Basin F and Basin F

Exterior - Part 2 95 Percent Design. This change will allow the review and evaluation of the

Regulatory Agencies comments and the determination of progress made prior to beginning

substantive design efforts on the Shell Disposal Trenches 60 Percent Design submittal.

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

RVO is requesting approval of the following submittal dates:

00031237 ' 10534 - I
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30 Percent Design Package submittal to Regulatory Agencies August 12, 2003
60 Percent Design Package submittal to Regulatory Agencies March 25, 2004
95 Percent Design Package submittal to Regulatory Agencies July 20, 2004*
100 Percent Design Package submittal to Regulatory Agencies October 19, 2004

* Denotes Enforceable milestone date.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tn-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.
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The point of contact on this matter is Mr. James Green at 303-289-0412.

Sincerely,

Bruce M. Huenefrid
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 17 June 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension Shell Disposal Trenches Remediation - Cover Project

1. The purpose of this letter is to request a schedule extension for the design of the Shell
Disposal Trenches Remediation - Cover project. The current design schedule (as shown in the
Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies 27 June 2003
60 Percent Design Package submittal to Regulatory Agencies 22 October 2003
95 Percent Design Package submittal to Regulatory Agencies 17 February 2004*
100 Percent Design Package submittal to Regulatory Agencies 17 May 2004

* Denotes Enforceable milestone date.

2. The strategy for this project's design schedule has been to follow behind the Basin F and
Basin F Exterior - Part 2 Design (RCRA-Equivalent Cover Design). This approach will allow
the Shell Disposal Trenches RCRA-Equivalent Cover design to incorporate results of negotiated
design criteria for Rocky Mountain Arsenal RCRA-Equivalent Cover designs. The Basin F and
Basin F Exterior - Part 2 design has experienced difficulties in resolving the design criteria
previously mentioned. Accordinaly, the Remediation Venture Office (RVO) recommends that
the preparation of the Shell Disposal Trenches 60 Percent Design submittal be linked to the
completion of the Regulatory Agencies review and comment period for the Basin F and Basin F
Exterior- Part 2 95 Percent Design. This change will allow the review and evaluation of the
Regulatory Agencies comments and the determination of progress made prior to beginning
substantive design efforts on the Shell Disposal Trenches 60 Percent Design submittal.

3. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
RVO is requesting approval of the following submittal dates:
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DAIM-BO-A-RM-RE
SUBJECT: Milestone Extension Shell Disposal Trenches Remediation - Cover Project

30 Percent Design Package submittal to Regulatory Agencies 12 August 2003
60 Percent Design Package submittal to Regulatory Agencies 25 March 2004
95 Percent Design Package submittal to Regulatory Agencies 20 July 2004*
100 Percent Design Package submittal to Regulatory Agencies 19 October 2004

* Denotes Enforceable milestone date.

4. The point of contact on this matter is Mr. James Green at 303-289-0412.

BRUCE M. HUENEFELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/MaJor M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)
Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tn-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748

2



DEPARTMENT OF THE ARMY
3BASE REALIGNMENT AND CLOSURE .1&

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

June 17, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

This purpose of this letter is to request a schedule extension for the design of the

Complex (Army) Disposal Trenches Remediation - Cover project. The current design schedule

(as shown in the Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies June 27, 2003

60 Percent Design Package submittal to Regulatory Agencies October 22, 2003

95 Percent Design Package submittal to Regulatory Agencies February 17, 2004*

100 Percent Design Package submittal to Regulatory Agencies May 17, 2004

* Denotes Enforceable milestone date.

The strategy for this project's design schedule has been to follow behind the Basin F and

Basin F Exterior - Part 2 Design (RCRA-Equivalent Cover Design). This approach will allow

the Complex (Army) Disposal Trenches RCRA-Equivalent Cover design to incorporate results

of negotiated design crteria for Rocky Mountain Arsenal (RMA) RCRA-Equivalent Cover

designs. The Basin F and Basin F Exterior - Part 2 design has experienced difficulties in

resolving the design criteria previously mentioned. Accordingly, the Remediation Venture

Officeng (RVO) recommends that the preparation of the Complex (Army) Disposal Trenches 60

Percent Design submittal be linked to the completion of the Regulatory Agencies review and

comment period for the Basin F and Basin F Exterior - Part 2 95 Percent Design. This change

will allow the review and evaluation of the Regulatory Agencies comments and the

determination of progress made prior to beginning substantive design efforts on the Complex

(Army) Disposal Trenches 60 Percent Design submittal.

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

RVO is requesting approval of the following submittal dates:

l11111111IIII1I11III11III111111111
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30 Percent Design Package submittal to Regulatory Agencies August 12, 2003
60 Percent Design Package submittal to Regulatory Agencies March 25, 2004
95 Percent Design Package submittal to Regulatory Agencies July 20, 2004*
100 Percent Design Package submittal to Regulatory Agencies October 19, 2004
* Denotes Enforceable milestone date.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.
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The point of contact is Mr. James L. Green at 303-289-0412.

Sincerely,

OruceM .IutenefSd
RMA Committee Coordinator.



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 17 June 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region Vy,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension Complex (Army) Trenches Remediation - Cover Project

1 . This purpose of this letter is to request a schedule extension for the design of the

Complex (Anny) Disposal Trenches Remediation - Cover project. The current design schedule

(as shown in the Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies 27 June 2003

60 Percent Design Package submittal to Regulatory Agencies 22 October 2003

95 Percent Design Package submittal to Regulatory Agencies 17 February 2004*

100 Percent Design Package submittal to Regulatory Agencies 17 May 2004

* Denotes Enforceable milestone date.

2. The strategy for this project's design schedule has been to follow behind the Basin F and

Basin F Exterior - Part 2 Design (RCRA-Equivalent Cover Design). This approach will allow

the Complex (Army) Disposal Trenches RCRA-Equivalent Cover design to incorporate results

of negotiated design criteria for Rocky Mountain Arsenal (RMA) RCRA-Equivalent Cover

designs. The Basin F and Basin F Exterior - Part 2 design has experienced difficulties in

resolving the design criteria previously mentioned. Accordingly, the Remediation Venture

Office (RVO) recommends that the preparation of the Complex (Army) Disposal Trenches 60

Percent Design submittal be linked to the completion of the Regulatory Agencies review and

comment period for the Basin F and Basin F Exterior - Part 2 95 Percent Design. This change

will allow the review and evaluation of the Regulatory Agencies comments and the

determination of progress made prior to beginning substantive design efforts on the Complex

(Army) Disposal Trenches 60 Percent Design submittal.

3. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

RVO is requesting approval of the following submittal dates:

30 Percent Design Package submittal to Regulatory Agencies 12 August 2003

60 Percent Design Package submittal to Regulatory Agencies 25 March 2004

95 Percent Design Package submittal to Regulatory Agencies 20 July 2004*

100 Percent Design Package submittal to Regulatory Agencies 19 October 2004

* Denotes Enforceable milestone date.
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DAIM-BO-A-RM-RE
SUBJECT: Milestone Extension Complex (Army) Trenches Remediation - Cover Project

4. The point of contact is Mr. James L. Green at 303-289-0412.

UCE M. HUENEFELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748
Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,

Lakewood, Colorado 80215
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Th-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748

2



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE -a t o t

ROCKY-MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

June 26, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Chenry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95
Percent Design Package Milestone Date be extended from July 23, 2003 to August 12, 2003.
The reason for the request is that the 30 Percent Design Package was delayed one week to
incorporate final boundary area adjustments requested by the Regulatory Agencies. The 95
Percent Design Package milestone date of August 12, 2003 is reflected in the current 30 Percent
Design Package. This schedule does not include a 60 Percent Design Package.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.
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h. Mr. Rick Kinshella, Tn-County Department Environmental Health Division,

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Loi Harper at 303-289-041 1.

Sincerely,

rAce C iuee Crd
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 26 June 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extended Hex Pit Soil Remediation Redesign 95 Percent Design Package

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95 Percent
Design Package Milestone Date be extended from 23 July 2003 to 12 August 2003. The reason
for the request is that the 30 Percent Design Package was delayed one week to incorporate final
boundary area adjustments requested by the Regulatory Agencies. The 95 Percent Design
Package milestone date of 12 August 2003 is reflected in the current 30 Percent Design Package.
This schedule does not include a 60 Percent Design Package.

2. The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

BRUCE M, HUENEFELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Steet, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING Ill

COMMERCE CITY, CO 80022-1748

July 31, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Dnve South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95

Percent Design Package Milestone Date be extended from August 12, 2003 to August 26, 2003.

A requirement for proceeding with the 95 Percent Design Package (skipping the 60 Percent

Design Phase) is contingent upon the Regulatory Agencies' approval of the responses to 30

Percent Design comments and incorporation of the results from analysis of the odor flux
sampling.

The completed data from the odor flux sampling is expected to be available by
August 1, 2003, and a meeting will be scheduled to present the modeling results. Once approval

is granted to skip the 60 Percent Design phase, the 95 Percent Design Package can proceed. The

milestone submittal date is delayed two weeks to allow for the normal internal review cycle prior

to submitting to the Regulatory Agencies.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717, ii IIIIIItIlIuI;I
Commerce City, Colorado 80022.
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f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,

Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748.

hi Mr. Rick Kinshella, Tri-County Department Environrmental Health Division,

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lorri Harper at 303-289-041 1.

Sincerely,

Bruce M. Huenefeld
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 31 July 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension on the Hex Pit Soil Remediation Redesign 95 Percent Design Package

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95 Percent

Design Package Milestone Date be extended from 12 August 2003 to 26 August 2003. A

requirement for proceeding with the 95 Percent Design Package (skipping the 60 Percent Design

Phase) is contingent upon the Regulatory Agencies' approval of the responses to 30 Percent

Design comments and incorporation of the results from analysis of the odor flux sampling.

2. The completed data from the odor flux sampling is expected to be available by

1 August 2003, and a meeting will be scheduled to present the modeling results. Once approval

is granted to skip the 60 Percent Design phase, the 95 Percent Design Package can proceed. The

milestone submittal date is delayed two weeks to allow for the normal internal review cycle prior

to submitting to the Regulatory Agencies.

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

BRUCE MaI{UFJFELD
RMA Committee Coordinator
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DAIM-BO-A-RM-RE
SUBJECT: Extension Hex Pit Soil Remediation Redesign 95 Percent Design Package

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748
Pacific Westem Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,

Lakewood, Colorado 80215
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748

2



DEPARTMENT OF THE ARMY 4
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

July 31, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,

the Remediation Venture Office is requesting that the Section 36 Lime Basins Soil Remediation

95 Percent Design Package Milestone Date be extended from August 27, 2003 to

February 12, 2004. The extension request is due to an additional task required to be performed

prior to the start of the 60 Percent Design Phase.

During the 30 Percent Design phase a data gap was identified with respect to odor flux

measurements of Human Health Exceedance soil and groundwater at the site. This task entails

obtaining soil and groundwater samples for odor flux testing within the project boundary. In

addition, chemical analyses of groundwater samples will be performed. This information is

necessary to recommend specific excavation and odor control techniques to be used during

remediation activities.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-

RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,

1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,

Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,

Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,

Commerce City, Colorado 80022. l IJIIIIIIIII
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f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Sincerely,

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 11

COMMERCE CITY, CO 80022*1748

DAIM-BO-ARM-RE 31 July 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Keny Guy), Region VIII,

Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension Section 36 Lime Basins Soil Remediation 95 Percent Design Package

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting that the Section 36 Lime Basins Soil Remediation 95

Percent Design Package Milestone Date be extended from 27 August 2003 to 12 Febmary 2004.

The extension request is due to an additional task required to be performed prior to the start of

the 60 Percent Design Phase.

2. During the 30 Percent Design phase a data gap was identified with respect to odor flux

measurements of Human Health Exceedance soil and groundwater at the site. This task entails

obtaining soil and groundwater samples for odor flux testing within the project boundary. In

addition, chemical analyses of groundwater samples will be performed. This information is

necessary to recommend specific excavation and odor control techniques to be used during

remediation activities.

3. The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

BRUCE M. E LD
RMA Committee Coordinator
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DALNM-BO-A-RM-RE
SUBJECT: Extension Section 36 Lime Basins Soil Remediation 95 Percent Design Package

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748

2



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL .
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

September 9, 2003

Remedy Execution

Ms. Barbara Nabors
Colorado Department of Public

Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting the milestone date (Draft Design Scope of Work)
for the North Plants Soil Remediation Project be extended to January 22, 2004, from the current
date of October 15, 2003. The extension is needed to define the extent of the diesel plume in the
North Plants Soil Remediation footprint and to allow collection of geotechnical data needed for
product removal.

Copies of this letter were forwarded to;

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.
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h. Mr. Rick Kinshella, Tn-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James Green at 303-289-0412.

Sincerely,

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111

COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 9 September 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension for the North Plants Soil Remediation Project

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

Remediation Venture Office is requesting the milestone date (Draft Design Scope of Work) for
the North Plants Soil Remediation Project be extended to January 22, 2004, from the current date
of October 15, 2003. The extension is needed to define the extent of the diesel plume in the
North Plants Soil Remediation footprint and to allow collection of geotechnical data needed for
product removal.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

BRUCE M. HUEN ELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE

ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING I111

COMMERCE CITY, CO 80022-1748

September 18, 2003

Remedy Execution

Ms. Susan Chaki
Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Chaki:

In accordance wit Paragraphs 26.8-26.18, and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office (RVO) requests a design schedule change for the 95 Percent Design Package

for the Basin F/Basin F Exterior Remediation Project - Part 2. The reasons for the schedule change
include an extended Regulatory Agency comment period on the 60 Percent Design Package and an
Environmental Protection Agency (EPA) request for additional comparative analysis on the
grading/drainage aspect of the design. The RVO requests that transmittal of the 95 Percent Design
Package be delayed from September 25, 2003, to December 30, 2003. A revised design schedule will be

provided in the 95 Percent Design Package.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022 (w/o end).

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203 (w/encl).
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pent4e UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION Vil

323w, 999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2466

Ref: 8EPR-F
Mr. Bruce Huenefeld
Office of the Program Manager for RMA SE? 30 2C03
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO. 80022-2180

RE: Rocky Mountain Arsenal Administrative Area Asbestos Remediation
Projects Final Construction Completion Report, dated January 14, 2003.

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed its review of the Rocky
Mountain Arsenal Administrative Area Asbestos Remediation Projects Final Construction
Completion Report (CCR). This CCR documents the completion of three asbestos-containing
material removal projects conducted after the signing of the On-Post Record of Decision. The
projects involved the removal of asbestos containing material from the Building 111 Stairwell,
Building 383 floor tile, and Building 618 floor tile and mastic.

Based upon EPA's review of the subject document and receipt of the Colorado
Department of Public Health and Environment's concurrence letter, dated July 3, 2003
(enclosed), EPA approves the CCR.

Sincerely,

Terry A derson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation

Enclosure: CDPHE Concurrence Letter

cc: Barbara Nabors, CDPHE
Ginny Brannon, CO-AG Office
Bruce Huenefeld, PMRMA
Rick Beardslee, PMRMA
Major Wes Erickson, PMRMA
Jack Lipshultz, DOJ
Rick Kinshella, TCHD
Roger Shakely, Shell
Tom Jackson, RVO (all w/encl)
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STATE OF COLOWO
Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 50230-6928
TOD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado f Publi; Health
http://www.cdphe.state.co.us and Environment

July 3, 2003

Kerry Guy
RMA Committee Representative
US. Enhvironriental Prbtection Agency
Region 8
999 18"' Street, Suite 300
Denver, CO 80202-2466

RE: Rocky Mountain Arsenal Administrative Area Asbestos Remediation Projects Final Construction

Completion Report

Dear Kerry,

I have received the Construction Completion Report (CCR) for the Administrative Area Asbestos
Remediation Projects dated January 2003. This CCR documents the completion of three asbestos-
containing material removal projects that were conducted alter the Asbestos Removal Interim Response
Action.

Under past arrangement between the EPA and the Department, EPA assumed the lead role in the
regulatory oversight of asbestos remediation at the Rocky Mountain Arsenal. Based upon EPA's
assurances, we agree that this document can be referenced in future remedial action reports for the
Rocky MountaiwAxsrmal.

Sincerely,

Barbara Nabors, PRE.
RMA Project Manager
Federal Facilities Program

cc: Bruce Huenefeld, P lyIRMA Ginny Brannon, AGO
Richard Beardslee, PMRMA RMA File #106
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